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Meeting Minutes Transmittal

Eﬁ Project Managers Meeting
825 Jadwin/Room 590A
MR piis Hanford, Washington

May 26, 2005

EDMGC

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only afid are not intended to imply agreement to any
commitments.

%Mé\/é% fﬁf%/ ]‘j\)ate:{‘\‘?’z?’ag

Project Manager, Ecology

'/jé/?) %&L_i . Date: :’\[j‘“‘ «’;é”‘" '-"ﬁgg&’

Pm] ect Manager Repl:@qtatlvu,

pwgm inapai.> L Date: TJZ?/}V*S’
Project Manager Representative, FH WSD -

WESF Administrative Record H6-08
OM Holgado A6-36
FW Bond HO0-57
KA Conaway ‘ HO-57

FM Simmons H8-40
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WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
May 26, 2005
9:00 a.m. to 9:30 a.m.

Agenda

Approval of March 24, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)
Operational Status

Project Specific Issues

A. Part B Permit Application status

B. Status of Milestones -

General Discussions

Status of Actions

New Action Items

Next Project Managers Meeting
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WESF PRGIECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

May 26, 2005

Approval of March 24, 2005 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM
minntes were approved.

Operational Status (Fen Simmons FH)
. Fen Simmons stated that there was no change in operation status to report.

Project Specific Issues

A. Part B Permit Application Status
Mr. Simmons reported that Kathy Conaway (Ecology) visited the WESF facility and that
there were no discernible issues identified. Ms. Conaway will set up a meeting to resolve
a few comments. Rick Bond (Ecology) noted that Ms. Conaway was not present for this
PMM due to a conference call and that she was behind on her review of the Part B permit
application.

B. Status of milestones
Paul Martin (FH) inquired about the letter from Ecology approving the closure of
milestone M-92-01. Mr. Bond will ensure the letter is sent to RL.

Regarding the M-92-05 milestone associated with shipment of capéules fo Yucca
Mountain, this milestone was to be addressed at the April 28 IAMIT meeting, which was
canceled. The disposition of this milestone will be dependent on TAMIT discussions.

Greneral Discussions
A There were no topics for general discussion.

Status of Actions : :
A 973 - Kathy Conaway will set up a meeting with RL and FH to discuss comments

regarding the Part B permit application.
B. 1028 - The April 28 JAMIT was canceled and this action will be carried forward.

New Action Items
A Ecology will provide a response to the M-92-01 milestone closure letter.

Next Project Managers Meeting
Al The next PMM was scheduled for Wednesday, June 29, 2005.



Environmental Request Information System

Task Status Report

Group by Facility
Filtered on: Siatus = Qpen; Category = PMM

Waste Encapsulation Storage Facility

Task [D:

973 Coordinate diseussions on WESF Pari B, Rev 0, Permif Application optiens. Task Lead: Simmons, Fen
Waste Stabilization and Disposition/Waste Encapsulation Storage Facility ' POC: Simmons, Fen
Classification:  Open '
Category: PMM
Project DOE Agency
Due: N/A 6/1/2005 6/30/2005 -
Complete: N/A
Closed Date:
Description: Cocrdinate discussions on WESF Part B, Rev C, Permit Application options.
Date Status

5/26/2005 Kathy Conaway Wi set Up a meeting with RL and FH to discuss comments ragarding the Part B permit appiication.

3/23/2005 - Kathy Conaway will cenfer with Greta Davis regarding the Hanford RCRA Pemit schedule. Ms. Conaway will provide an
NOC extension leiter ifit is defermined that the June 3¢, 2005 certified Part B submitial deadfine will not be met.

1/277/2005 An evaluation of whether the June 2008 date for submittal of a cerfified Part B permit application can be met or needs an
extension will he made at the March 2005 PMM.

12/16/2004  Ecology will be review'ng the draft Part B and generating NOD comments, which will be discussed among Ecology, RL
an¢ FH during NOD workshops. A table tracking the NOD resolutions will b maintained during the process.

10/28/2004  Remains under review at Ecology. Removal of references 1o dry storage in the permit will be addressed in the NOD
workshops,

/2312004 The draft Part B permit has béen submitted fo Ecology.
4/22/2004  The draft Part B permit has been submitted {0 Ecology.
3/18/2004 The draff Pait B Is scheduled for transmitial to Ecology the waek of 3/22.
12/4/2008 A meeting was scheduled with Ecology for January 15, 2004 to discuss the Part B permit options.

10/29/2003  RL has developed a second option that would make liméed funding avaiable through FY2008, The project would ramp up
in FY2007 fo complete the design and fabricafion. This schedule wil delay capsule movement start-up untii FY 2009,

10/2/2003 Task opened.

6/2712005; 10:47:24 AM -



Environmental Request Information System

Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

TaskLead: Simmons, Fen

TaskiD: 1028 Provide updates on Milestone M-82-05.
Waste Stabilization and Disposition/Waste Encapsulation Storage Facility POC: Simmons, Fen
Classification:  Open :
Category: PMM
' Project DOE Agency
Due: N/A NFA N/A
Compiste: N/A N/A N/A
Closed Date:
Description: Provide updates on Milestona M-82-05.
Date Status
5/(26/2005 The April 28 [AMIT was canceled and this zction will be camied forward,
3/23/2005 An update will be provided at the next PMM regarding Mr. McCommick's investigation on the vitrification plant's window for
receiving the capsules. This action is dependent on whether the next IAMIT is held previeus to the April 28, 2005 PMivL.
1/27/2005  An update will be provided fo Ecology at the February 1, 2005 IAMIT masfing.
12/16/2004  Activities are on-going.
10/28/2004  The milestone is fo remain open for now. [f the decision is mads to send the capsules to the virrification plant, the plant
- has to be notified by 2012 s if can plan for necessary modifications. Doug Hildebrand has notified the pertinent group at
the vitrification plant regarding the conients of the capsulas so they can evaluate whether the capsuies can be accepted. .
9/23/2004 DOE recommends moving the milestene since it cannoft be met in 2007 due to permitting requirements at Yucca
Mountain, Ecology will et the milestone ridé until 2006, then evaluate.
4/22/2004 DOE recommends maving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
 Mountain, Ecology will it the milesione ride until 2006, then evaluate.
3/18/2004 Task opened.
TaskID: 1347 Provide a response to the M-92-01 milestone closure leiter, Task Lead: Ecology.
Waste Stabilizafion and Dispesition/Waste Encapsuiation Storage Faciliy POC: Simmons, Fen
Classification:  Open
Category: - PMM
Project DOE Agency
Due: N/A N/A NA
Compiete: N/A NiA N
Closed Date:
Description: Ecclagy will provide a respense (o (ke M-92-01 milestons closure lstter.

Date
5/26/2005

Status
Task opened.

6/27/2005; 10:47:24 AM
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